

1  
2  
3  
4 BILL NO. S-76-08-04

SPECIAL ORDINANCE NO. S-149-76

6 AN ORDINANCE approving Change Order  
7 No. 1 in connection with North  
8 Highlands Street Lighting Resol-  
9 ution 110-1975.

10 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF  
11 FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 1 to E. L. C.  
13 Contractors in connection with North Highlands Street Lighting  
14 Resolution 110-1975 is hereby in all things ratified, confirmed  
15 and approved.

16 SECTION 2. This Ordinance shall be in full force and  
17 effect from and after its passage and approval by the Mayor.

18  
19   
20 Councilman  
21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32

33 APPROVED AS TO FORM  
34 AND LEGALITY,  
35   
CITY ATTORNEY

Read the first time in full and on motion by MOSES, seconded by Hinga, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the day of \_\_\_\_\_, 1976, at \_\_\_\_\_ o'clock P.M., E.S.T.

DATE: 8-10-76

Charles W. Whitman  
CITY CLERK

Read the third time in full and on motion by MOSES, seconded by Hinga, and duly adopted, placed on its passage. PASSED ( ~~lost~~ ) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	<u>91</u>	<u>0</u>			
BURNS	<u>✓</u>				
HINGA	<u>✓</u>				
HUNTER	<u>✓</u>				
MOSES	<u>✓</u>				
NUCKOLS	<u>✓</u>				
SCHMIDT, D.	<u>✓</u>				
SCHIMDT, V.	<u>✓</u>				
STIER	<u>✓</u>				
TALARICO	<u>✓</u>				

DATE: 8-24-76

Charles W. Whitman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) ( ~~GENERAL~~ ) ( ANNEXATION ) ( SPECIAL ) ( ~~APPROPRIATION~~ )

ORDINANCE ( ~~RESOLUTION~~ ) No. 8-149-76 on the 24th day of August, 1976.

ATTEST: ( SEAL )

Charles W. Whitman  
CITY CLERK

James Schier  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of August, 1976, at the hour of 10:30 o'clock A.M., E.S.T.

Charles W. Whitman  
CITY CLERK

Approved and signed by me this 25th day of August, 1976, at the hour of 2:30 o'clock P.M., E.S.T.

Robert E. Armstrong  
MAYOR

Bill No. S-76-08-04

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance  
approving Change Order No. 1 in connection with North Highlands Street  
Lighting Resolution 110-1975

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Donald J. Schmidt - Vice-Chairman

Vivian G. Schmidt

Paul M. Burns

William T. Hinga

*W. C. Moses Jr.*  
*D. J. Schmidt*  
*Vivian G. Schmidt*  
*Paul M. Burns*  
*William T. Hinga*

8-24-76 CONCURRED IN  
DATE 8-24-76 CHARLES W. WESTERMAN, CITY CLERK

63-214-11 7/28/76

Resolution No. 110-75  
Board Order No. 219-74  
Date 7-26-76

Gentlemen:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
				Decrease	Increase
3	4500 ft.	Trenching 20" deep including backfill and installation of 2/c #4 alum. wire in trench	.80	3600.00	
4	5000 ft.	1 1/2" steel conduit pushed under sidewalks, driveways and streets including installation of 2/c #4 alum. wire in conduit.	1.50		7500.00
6	3	Reset poles	50.00		150.00
7	21	Risers (conduit on poles)	20.00		420.00
Total Decrease				\$3,600.00	
Total Increase					\$8,070.00
Net (Decrease) (Increase)				Contract Price	\$4,470.00

Original Contract Price	\$53,100.00
Current Contract Price Adjusted by Previous Change Order	\$53,100.00
New Contract Price Including This Change Order	\$57,570.00

Recommended by: Carl E. O'Neal (Chief Engineer) Date 7/26/76  
Street Lighting Administrator  
Accepted by: E. Leon Roggett (Contractor) Date 7/27/76  
Approved by: Edward C. Bign (City Engineer) Date 7/27/76  
Approved by: Henry P. Weinberg (Owner) Date \_\_\_\_\_  
Don H. O'Neal  
May J. Scott  
Attested by: Rebecca Miller (Clerk) Date 7/28/76

Change Order No. 1

Resolution No. 110-75  
219-74

Board Order No. \_\_\_\_\_

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Item #3 - A decrease in trenching due to the increase in Item #4.
- Item #4 - The increase in conduit is due to the pushing under trees which was not estimated in the original plans which was mandated by the Park Dept.
- Item #6 - Reset poles, at the request of property owners to settle complaints.
- Item #7 - Risers (conduit on poles) for power sources which was left off original estimate.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X
- If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Bill McDonald  
Construction Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - Change Order No. 1 on Street Lighting Res. 110-1975

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE Change Order No. 1 of E.L.C. Contractors in amount of

\$4,470.00 provides for payment of increased costs incurred on installation  
of ornamental street lights in North Highlands Addition.

Additional conduit was required in order to satisfy mandate of Park Department.

More risers were needed than originally estimated

Three poles had to be reset to satisfy complaints of property owners

(SEE ATTACHED COPY OF CHANGE ORDER

EFFECT OF PASSAGE Allow for payment to contractor and utility for additional  
labor and material

EFFECT OF NON-PASSAGE Inability to pay for additional required work

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) Increased project cost in  
amount of \$4,470.00

ASSIGNED TO COMMITTEE

Public Works Committee